

## Project Planning

|               |                          |
|---------------|--------------------------|
| Date          | 01 NOV 2025              |
| Team ID       | NM2025TMID07362          |
| Project Name  | Garage Management System |
| Maximum Marks | 4 Marks                  |

### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

| Sprint          | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                          | Story Points | Priority | Team Members  |
|-----------------|-------------------------------|-------------------|------------------------------------------------------------------------------------------------------------|--------------|----------|---------------|
| <b>Sprint-1</b> | Donor Registration            | USN-1             | As a restaurant owner, I can register to donate leftover food with details such as food type and quantity. | 3            | High     | Team Member 1 |
| <b>Sprint-1</b> | NGO/Volunteer Registration    | USN-2             | As an NGO, I can register to receive food donations and manage volunteer participation.                    | 2            | High     | Team Member 2 |
| <b>Sprint-2</b> | Food Listing & Availability   | USN-3             | As a donor, I can list available food items and set a pickup time to notify volunteers.                    | 4            | High     | Team Member 3 |
| <b>Sprint-2</b> | Notification Module           | USN-4             | As a volunteer, I should receive notifications about available food near my location.                      | 3            | Medium   | Team Member 4 |
| <b>Sprint-3</b> | Food Pickup & Delivery        | USN-5             | As a volunteer, I can accept pickup requests, collect food, 4 and mark delivery status.                    | 4            | High     | Team Member 2 |
| <b>Sprint-3</b> | Food Quality Verification     | USN-6             | As an NGO coordinator, I can verify the food quality before it is distributed to the poor.                 | 3            | Medium   | Team Member 1 |
| <b>Sprint-4</b> | Reporting & Feedback          | USN-7             | As an admin, I can view reports on donations, deliveries, and volunteer feedback.                          | 2            | Low      | Team Member 3 |
| <b>Sprint-4</b> | Documentation                 | USN-8             | As a developer, I want to prepare final reports, architecture diagrams, and user manuals.                  | 2            | Medium   | Team Member 4 |

Project Tracker, Velocity & Burndown Chart (4 Marks)

| <b>Sprint</b>   | <b>Total Story Points</b> | <b>Duration</b> | <b>Sprint Start Date</b> | <b>Sprint End Date (Planned)</b> | <b>Story Points Completed (as on Planned End Date)</b> | <b>Sprint Release Date (Actual)</b> |
|-----------------|---------------------------|-----------------|--------------------------|----------------------------------|--------------------------------------------------------|-------------------------------------|
| <b>Sprint-1</b> | 10                        | 5 Days          | 1 NOV 2025               | 5 NOV 2025                       | 10                                                     | 5 NOV 2025                          |
| <b>Sprint-2</b> | 12                        | 5 Days          | 6 NOV 2025               | 10 NOV 2025                      | 12                                                     | 10 NOV 2025                         |
| <b>Sprint-3</b> | 11                        | 5 Days          | 11 NOV 2025              | 15 NOV 2025                      | 10                                                     | 15 NOV 2025                         |
| <b>Sprint-4</b> | 8                         | 5 Days          | 16 NOV 2025              | 20 NOV 2025                      | 8                                                      | 20 NOV 2025                         |

## Velocity

Average Velocity = (Total Story Points Completed) / (Total Duration in Days) Total = 40 Story Points over 20 Days → **Velocity = 2.0 Story Points/Day**

---

## Burndown Chart Explanation:

A **burndown chart** represents the work remaining versus time. For this project, each sprint's progress is tracked daily to ensure consistent productivity and early identification of potential delays.

The chart demonstrates that the project is **on schedule**, with a consistent reduction of pending story points across all sprints — confirming efficient planning and teamwork.

---

## Reference:

<https://www.atlassian.com/agile/tutorials/burndown-charts>  
<https://www.visual-paradigm.com/scrum/what-is-agile-software-development/>